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1 Work Performed This Month

1) Calorimetry redesign is in progress. Calorimetry ORCAT760 has been re-
leased. Documentation has been improved. 2) next 0.5M of events from
different datasets has been produced, analyzed and reanalyzed. Graviton
datasets generation has been started (Caltech has this responsibility). Tim-
ing and tuning for RS and ADD models have been done. 3) Installations on
new TeraGrid and NERSC clusters are going on. 4) ORCA TA64 porting is
on going. 5) Statistical analysis of PBS jobs at NCSA is in progress.

2 Status of Deliverables

1) Calorimetry redesign is in progress. Calorimetry ORCA760 has been re-
leased. Documentation has been improved. 2) next 0.5M of events from
different datasets has been produced, analyzed and reanalyzed. Graviton
datasets generation has been started (Caltech has this responsibility). Tim-
ing and tuning for RS and ADD models have been done. 3) Installations on
new TeraGrid and NERSC clusters are going on. 4) ORCA TA64 porting is
on going. 5) Statistical analysis of PBS jobs at NCSA is in progress.

3 Plans For Next Month

1) Calorimetry redesign, making oval stuff for each test areas in Calorimetry
2) Installations on new TeraGrid and NERSC clusters are going on. 3) ORCA
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[A64 porting is on going. 4) Statistical analysis of PBS jobs at NCSA will
be done. 5) Graviton datasets will be generated and simulated (cmsim).

4 Longer Term Plans

1) Calorimetry redesign. 2) preparations for the new round of Caltech pro-
duction with ORCAT7 on TA32/TA64. 3) statistical analysis of our PBS tasks
on platinum. 4) Graviton study for March-May presentation on CMS/CPT
week



